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" SECRET .

25X1A
19 Auguet 1959
|
{
25X1A | |
P. 0. 30" 974
Washington 4, D. C.
25X1A Subject: Contract:l T.0. 2
Dear Sir:
Enclosed herewith is & Progress Report on the subject contract for
your information and record.
Vary truly yours,
25X1A
pe
cc: Contracting Officer
Declass Review by NIMA/DOD
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17 August 1959

PROGRESS REPORT

Introduction

The majority of the effort on the follow on contract has been directed
toward outlining the problem areas and investigating possible solutions,
Considerable thought and attention to packaging has been required to
convert the feasibility study designs into more compact units that will
be accessible for calibration and maintenance,

Design

1, Reader

Mechanical design is 25% complete. The overall layout is com-
plete and work is starting on detailing. Some manufacture will
start this month, Two breadboards have been built: (1) film
transport system to accommodate 70mm and 9-1/2" film and in
long lengths; (2) photo multiplier transport toa check vibration
induced noise, The breadboard is complete and when the PM is
available from the study model this test will be complete.

Electrical design is 5% complete. Some circuitry breadboards
have been tested on the study model, The technique has been
determined.

2. Printer

Mechanical design is 35% complete. The overall layout has been
made and details are being drawn, The film index drive has been
released to the shop for manufacture, CRT focus coil and deflection
yoke hardware (gimbals, yoke rotation, etc. ) have also been released
for both the reader and printer. Clutches, brakes and synchronous
motors have been ordered.

The electrical design is 5% complete,

3. Control Racks

The type of cabinets and the vendor have been selected. Approxi-
mately 5% of the electrical design and layout is complete. Necessary
redesign has been determined and several long lead time items have
been ordered,

Contract

Approximately 15% of total funds had been expended through 31 July 1959.
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